[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated November 02 for activities through November 20 with upcoming work
anticipated for October/November.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures go to Updates.

NORTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

Concrete slab and spall repair is scheduled to begin November 2 and will continue
Monday through Saturday for several nights. Nighttime closures will be required.
Grinding concrete is scheduled to begin November 2 and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.
Removal and installation of median barrier is tentatively scheduled to begin
November 7 and will continue Monday through Saturday nights for several
weeks. Nighttime closures will be required.

Sawecutting and placing joint seals is tentatively scheduled to begin November 17
and will continue Monday through Saturday nights for several weeks. Nighttime
closures will be required.

o Upcoming work (November-December): Continuation of slab and spall
repair work, grinding concrete surfacing, median barrier removal and
installation, and sawcutting and placement of joint seals as described
above. Installation of Weigh-in-Motion. Installation of loop detectors on
mainline. Adjustment of structures to finish grade. Placement of
permanent delineation, signs, and markers. Permanent erosion control.
Electrical and drainage work for Bollinger off-ramp.

SOUTHBOUND 680 FROM DIABLO ROAD TO ALCOSTA BLVD.

Removal and installation of median barrier is tentatively scheduled to begin
November 7 and will continue Monday through Saturday nights for several
weeks. Nighttime closures will be required.

o Upcoming work (November-December): Continuation of median barrier
removal and installation as described above. Spall repair work. Slab
repair work. Grind concrete surfacing. Installation of Weigh-in-Motion.
Installation of loop detectors on mainline. Adjustment of structures to
finish grade. Placement of permanent delineation, signs, and markers.
Permanent erosion control.

NORTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

Metal beam guardrail installation is ongoing and will continue Monday through
Saturday nights for several weeks. Nighttime closures will be required.

Drainage work is ongoing and will continue Monday through Saturday for several
more nights. Nighttime closures will be required.



e Raising electrical pull boxes in the median is ongoing and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.

o Upcoming work (November-December): Continue Metal Beam Guardrail
installation, drainage work, and electrical work as described above. Loop
detector installation. Install weed barrier. Place shoulder backing. Place
permanent delineation, signs, and markers.

SOUTHBOUND 680 FROM RUDGEAR ROAD TO DIABLO ROAD

e Metal beam guardrail installation is ongoing and will continue Monday through
Saturday nights for several weeks. Nighttime closures will be required.

e Drainage work is ongoing and will continue Monday through Saturday for several
nights. Nighttime closures will be required.

¢ Raising electrical pull boxes in the median is ongoing and will continue Monday
through Saturday nights for several weeks. Nighttime closures will be required.

o Placement of final striping is tentatively scheduled to begin on November 4 and
will continue into the weekend. Nighttime closures will be required.

o Upcoming work (November-December): Continue Metal Beam Guardrail
installation, drainage work, and electrical work as described above. Loop
detector installation. Install weed barrier. Place shoulder backing. Place
permanent delineation, signs, and markers.

BRIDGE WORK AT LA GONDA, LIVORNA, AND RUDGEAR (NORTHBOUND
AND SOUTHBOUND)

e La Gonda: At this time, no work scheduled through November 20.
e Livorna: At this time, no work scheduled through November 20.
e Rudgear: At this time, no work scheduled through November 20.

o Upcoming work (November-December): Clean and install joint seals.
Prep and treat bridge decks. Adjust to finish grade.



